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Program Update
By Gary Shuman

The DMJM Management team crested the peak of program activity with momentum.
With 19 projects now closed and another 33 projects with substantial completion, the
program is progressing quite well. Only 4 Phase II and 20 Phase III projects remain
in active construction. As the summer months approach, emphasis is now on the
additions and new schools required to complete for opening in August. This summer
push should put the program in position for closure on all but a few projects thereafter.
Four of the Phase III projects are new schools, three elementary and one middle
school. Though there were challenges on a few of the new sites with utility re-routes
and unknown underground conditions, the projects are all back on schedule and
destined for successful completions. Two will open this summer in time for the 06-07
school year, while the other two will be completed at the beginning of 2007.
The new Hector Garcia Middle School is a special project that will garner much
attention. This state of the art campus will be the ﬁrst LEED (Leadership in Energy and
Environmental Design) certiﬁed school campus in the district. The LEED certiﬁcation
is only provided for facilities, which meet strict guidelines and criteria for energy
conservation. This green initiative exempliﬁes the District, the Architect, Perkins +
Will, and DMJM Management dedication to such endeavors and should stand as an
example for future projects.

School of the
Month

Highlighted Firm: Committed to our KIDS: Move Solutions, Ltd.

For January DMJM
featured Harry Stone
Montessori as School
of the Month. The
school’s principal,
Mr. Harold Wright,
in conjunction with
Mrs. Johnson, the art
teacher, provided us
with some colorful
artwork. We were
also provided with an
article on Montessori
education, which
gives the children the
opportunity to learn
by themselves. The
school is located in the
Lake Highlands area
and is only the second
DISD school that
exercises this style of
teaching.

Move Solutions, Ltd., a Total Ofﬁce Solutions, LLP Company, has been a Dallas
based multi-city provider of ofﬁce and school moving services since Michael and
Linda Monette started it on their second date in June of 1987. The ﬁrm specializes in
providing commercial moving services throughout the great State of Texas, as well as
managing commercial moving projects all over the United States.

By Danilo Lopez, AIA

Between March 2005 and December 2005 the Move Solutions. service team, led by
Bob Howes and Stacy Griesinger, has proudly completed sixty six school moving
projects within the DISD; forty one working with the DMJM Management team, and
another twenty ﬁve working with Austin Commercial’s team.
Move Solutions, Ltd. appreciates the opportunity to be a DISD teammate. As a
South Dallas HUB Zone provider of services, Move Solutions employees know they
are contributing directly to the communities where they live and work. Paired with its
long time relationship with the North Texas Make-A-Wish Foundation, where Michael
Monette, Move Solutions founder and senior principal is a Director, Move Solutions
feels it is working at all levels of the Dallas community to help ensure that KIDS are the
focus of our generation.
For more information about Move Solutions, Ltd, please visit their website at www.
tospartners.com
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Highlighted Project in Progress: Jerry R. Junkins Elementary
School
By Shawn Gasperich
Construction for the new 90,000 sq.ft Elementary School began in early June of
2005. The elementary school is located at the intersection of Running Duke and
Marsh Lane in Carrollton, Texas on 6.7 acres. Construction has progressed rapidly at
the site and the building is ninety percent bricked. All the windows and rooﬁng have
been installed allowing for ﬁnishes to commence in a dry environment. All parking lot
and drive way paving is complete and the phasing of the construction is taking place
in a very streamline and neat manner. Construction has been fairly compact on the
site, with phased work areas divided into three main components. The two major
components are two-story educational wings, divided and forming a central “courtyard”
type area. The third component of the building consists of all major core spaces
such as Administration, Library, Cafeteria, Auditorium and Gymnasium. The concrete
foundation work began in early August of 2005 and was completed in early October.
Steel erection work commenced at that time and was completed in December. Metal
stud framing has been ongoing. The ceramic tile work in the restrooms and most ﬂoor
ﬁnishes and case work are completed. All construction of the 90,000 square foot
elementary school shall be complete by the projected substantial completion date of
June 21, 2006.

Above: Jerry R. Junkins Elementary School

2707 Stemmons Fwy.
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Focus on Safety -– Arturo Salazar Elementary School
By Joe Mancha

tel: 972/925-7360
fax: 972/925-7361

Arturo Salazar school site broke ground in August 2005, with much anticipation from
the neighborhood for DISD’s newest elementary school. Working within the 2002
DISD Bond Program, the selected general contractor is a joint venture between
3i construction and JE DUNN general contractors, with DMJM providing program
management services. Approximately seventeen different trades have and are
working at the site at any given time.
The general contractor has now logged 119,526 man-hours worked without a Loss
Time Accident. Rene Rodriguez DISD Bond Safety Manager was quoted as saying
”…the Salazar school project is the safest construction project within the entire
Bond program”. Mr. Rodriquez made this announcement at a luncheon hosted by
3i/JEDUNN for all subcontractors who are involved with the project. William Gantt
JEDUNN’s Superintendent stated that this accomplishment would not be possible
without the support of all subcontractors and adherence to the district’s safety program
under the auspice of Mr. Rodriguez. Safety is priority one on the job; consequently
accomplishing this safety record is clear evidence.

Above & Below: Arturo Salazar Elementary
School

